STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES -
FUND TOTAL

PROPGOSALS | SSUED 6
NUMBER OF BI DDERS 4
Bl D RANK

05/ 04/ 06
08- OF8704
08- SBD-2-0.0/ 4. 2

HML

ENG NEERS EST

Bl D TOTAL

843, 268. 00

865, 424. 00

922, 250. 00

1,190, 190. 00

B I

D SUMMARY

I N SAN BERNARDI NO COUNTY NEAR
VRl GHTWOOD FROM LOS ANGELES AND
SAN BERNARDI NO COUNTY LI NE TO
DESERT FRONT ROAD

RESURFACE ASPHALT CONCRETE

DEPARTMENT

OF TRANSPORTATI ON

Bl D245
PACE 1
05/ 08/ 06
CONTRACT CODE 'E '
15 CONTRACT | TEMS

FEDERAL Al D NONE

0. 0% WOVEN S BUSI NESS ENTERPRI SES - 0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES -
0 TOTAL NUMBER OF WORKI NG DAYS 30
951, 580. 00 AMOUNT UNDER 108, 312. 00 PERCENT UNDER EST 11. 38
Bl DDER | D Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)
2 ALL AMERI CAN ASPHALT 951 736-7600 CC PREF CLAI MED
00267073
P O BOX 2229 FAX 951 739-4671
CORONA CA 92878
1 YEAGER SKANSKA | NC 951 684-5360 CC PREF CLAI MED
00140069
1995 AGUA MANSA ROAD FAX 951 788-2449
RI VERSI DE CA 92509- 2405
4 SULLY M LLER CONTRACTI NG 714 578-9600 CC PREF CLAI MED
COVPANY 00747612
1100 E ORANGETHORPE AVE 200 FAX 714 578-9672
ANAHEI M CA 92801
3 GRANI TE CONSTRUCTI ON COVPANY 831 724-1011 CC PREF CLAI MED

P O BOX 50085
WATSONVI LLE CA  95077- 5085

FAX

00000089
831 768-4021

3. 0%



08- 0F8704 Bl D245

08- SBD- 2-0 SUMMARY OF REMAI NI NG BI DDERS PAGE 2
05/ 04/ 06 05/ 08/ 06
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 FULL TRAFFI C MAI NTENANCE TRAFFI C CONTROL ( PARTI AL)

RANCHO SANTA MARGARI TA CA
STATEW DE SAFETY AND SI GNS CONSTRUCTI ON AREA SI GNS
Pl SMO BEACH CA
SUDHAKAR COVPANY STRI PI NG

RI ALTO CA



08- 0F8704 Bl D245

08- SBD- 2-0 SUMMARY OF REMAI NI NG BI DDERS PAGE 3

05/ 04/ 06 05/ 08/ 06
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 K R C SAFETY COVPANY | NC CONSTRUCTI ON AREA SI GNS ( PORTI ON)
VI SALI A CA
ROBERT PENNY ENTERPRI SE WATER PCLLUTI ON CONTRCL PROGRAM ( PORTI ON)
SACRAMENTO CA
SUDHAKAR COVPANY STRI PI NG ( PORTI ON)
RI ALTO CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
04 K R C SAFETY CONSTRUCTI ON AREA SI GNS
VI SALI A CA
MANHOLE ADJUSTERS ADJUST UTI LI TI ES
PI CO RI VERA CA
PRSI COLD M LL
Rl VERSI DE CA
ROBERT PENNY ENTERPRI SE PREPARE WATER POLLUTI ON PREVENTI ON PROGRAM

SACRAMENTO CA

SUDHAKAR COVPANY STRI PI NG
RI ALTO CA



08- 0F8704 Bl D245

08- SBD- 2-0 SUMMARY OF REMAI NI NG BI DDERS PAGE 4

05/ 04/ 06 05/ 08/ 06
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03 GLOBAL ENVI RONMENTAL | NC PREPARE WATER POLLUTI ON CONTROL PROGRAM
FOUNTAI N VALLEY CA

PAVEMENT RECYCLI NG SYSTEMS | NC COLD PLANE
RI VERSI DE CA

SUDHAKAR COVPANY | NTERNATI ONAL STRI PI NG
RI ALTO CA



08- 0F8704 Bl D245

08- SBD- 2- 0 CONTRACT PROPOSAL OF LOW BIDDER PAGE 5
05/ 04/ 06 05/ 08/ 06
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 710. 00 710. 00
PROGRAM
2 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 2, 400. 00 2, 400. 00
3 074038 TEMPORARY DRAI NAGE | NLET PROTECTI ON EA 5 1, 000. 00 5, 000. 00
4 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 8, 745. 00 8, 745. 00
5 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 84, 000. 00 84, 000. 00
6 (S) 128650 PORTABLE CHANGEABLE MESSAGE S| GN EA 2 3, 000. 00 6, 000. 00
7 150713 REMOVE PAVEMENT MARKI NG M2 22 52. 00 1, 144. 00
8 152402 ADJUST WATER VALVE COVER TO GRADE EA 24 320. 00 7, 680. 00
9 152440 ADJUST MANHOLE TO GRADE EA 6 425.00 2, 550. 00
10 (S) 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 2, 400 9.35 22, 440. 00
11 190110 LEAD COVPLI ANCE PLAN LS LUMP SUM 1, 650. 00 1, 650. 00
12 390126 RUBBERI ZED ASPHALT CONCRETE ( TYPE G TONN 6, 180 107. 00 661, 260. 00
13 397001 ASPHALTI C EMULSI ON ( PAI NT Bl NDER) TONN 43 495. 00 21, 285. 00
14 (S) 840515 THERVOPLASTI C PAVEMENT MARKI NG MR 22 22. 00 484. 00
15 (S) 840560 THERVOPLASTI C TRAFFI C STRI PE M 22, 400 . 80 17, 920. 00
( SPRAYABLE)

TOTAL 843, 268. 00



08- 0F8704 Bl D245
08- SBD- 2-0 SUMMARY OF REMAI NI NG BI DDERS PAGE 6
05/ 04/ 06 05/ 08/ 06
| TEM SECOND THI RD FOURTH
BI D AMOUNT BI D AMOUNT BI D AMOUNT
1 1, 500. 00 1500. 00 750. 00 750. 00 1, 500. 00 1500. 00
2 1, 500. 00 1500. 00 4,500. 00 4500. 00 12, 000. 00 12000. 00
3 500. 00 2500. 00 1, 700. 00 8500. 00 600. 00 3000. 00
4 30, 000. 00 30000. 00 4,800. 00 4800. 00 5, 000. 00 5000. 00
5 50, 000. 00 50000. 00 84, 167. 00 84167. 00 197, 850. 00 197850. 00
6 1, 500. 00 3000. 00 4,000. 00 8000. 00 3, 000. 00 6000. 00
7 48. 00 1056. 00 51. 00 1122. 00 50. 00 1100. 00
8 200. 00 4800. 00 600. 00 14400. 00 500. 00 12000. 00
9 1, 200. 00 7200. 00 1, 050. 00 6300. 00 800. 00 4800. 00
10 6. 00 14400. 00 5.00 12000. 00 6. 00 14400. 00
11 5, 000. 00 5000. 00 1, 600. 00 1600. 00 5, 000. 00 5000. 00
12 115. 00 710700. 00 120. 00 741600. 00 145. 00 896100. 00
13 400. 00 17200. 00 385. 00 16555. 00 200. 00 8600. 00
14 20. 00 440. 00 22.00 484. 00 20. 00 440. 00
15 .72 16128. 00 .78 17472.00 1.00 22400. 00
TOT 865, 424. 00 922, 250. 00 1,190, 190. 00




